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MEMORANDUM 
 

TO: Ms. Sharon Newlon REF. NO.: 042192-03 

FROM: Garth Daley/lg/89 DATE: April 30, 2007 

C.C.: 
 
RRG/Clayton Site Technical Committee 
P. Harvey 
R. Shepherd 
B. Schloessler 

  

RE: Status Report # 18 for the Resource Recovery Group/Clayton Chemical Company Site 

 
 
This Status Report is being submitted to the United States Environmental Protection Agency (U.S. EPA) and 
its designated On-Scene Coordinator (OSC) Kevin Turner in accordance with Section VIII, Condition 19.a. 
of the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the 
Resource Recovery Group/Clayton Chemical Soils (RRG/Clayton) Site dated October 28, 2005.  The 
reporting period for this eighteenth Monthly Status Report is March 26, 2007, through April 27, 2007. 
 
 
EFFECTIVE DATE 
 
On November 1, 2005, Ms. Sharon Newlon, the acting counsel for the RRG/Clayton Site Potentially 
Responsible Party Group (The Respondents), received the AOC.  In accordance with Section XXVIII, 
Condition 76 of the AOC, this date represented the Effective Date for the AOC and started the compliance 
time clock for the Removal Action.  Status Report # 17 was submitted to U.S. EPA on March 30, 2007. 
 
It should be noted that on page 4 of Status Report # 17, the date range for Appendix C was incorrectly 
presented as March 12 – 16, 2006.  The correct data should have been March 12 – 16, 2007.  Also, in Status 
Report # 17, the incorrect product name was used for the granular absorbent.  The phrase "Oil Dry" was 
used in Status Report # 17, while the correct product name is Oil Dri®.   This incorrect phrase was also used 
in the Weekly Summary Report for the week of March 12 – 16, 2007. 
 
 
1.0 COMPLETED ACTIVITIES 
 
1.1 PRE-MOBILIZATION, MOBILIZATION AND 

REMOVAL ACTIVITIES COMPLETED TO DATE 
 
Activities completed during the reporting period were primarily related either to the shipment of the final 
quantities of waste materials generated during the planned Removal Action or developing a response to the 
subsurface oil discovered at the northeast quadrant of the Site on March 16, 2007.  Field activities were 
performed during visits to the Site during three (3) of the five (5) weeks discussed in this report.   
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On March 30, 2007, Conestoga-Rovers & Associates (CRA) oversaw the shipment of the final two (2) roll off 
boxes containing material from the demolished EZ 4 Loading Dock, the 37 remaining drums of 
non-hazardous material present at the Site when the Removal Action activities were initiated, and the two 
(2) drums of material removed from Tank 3 as part of the tank demolition phase of the project.  These waste 
containers were taken into the 10-day storage program of the transporter of record before being shipped to 
the Veolia Environmental Services, Inc. (Veolia) Port Arthur (PTA) incinerator facility in Port Arthur, Texas 
for final disposal. 
 
CRA conducted Site inspections during the weeks of April 2 and 16, 2007 with the primary goal of 
monitoring Site conditions related to the oil situation.  START Bob Hill was present during the two (2) visits 
and no changes in Site/area conditions were noted during these visits.  No field activities were completed 
during the weeks of April 9 and 23, 2007.   
 
Additional details of the completed tasks are provided for review in this report.   
 
A weekly summary of activities appears below: 
 
• During the week of March 26, 2006 (March 26 – 30, 2007), the primary activities that were completed 

centered on CRA's attempts to arrange for the off Site disposal of Site wastes (drummed wastes and EZ 
4 Loading Dock materials) and the submission of the monthly Status Report.  

 

On March 29, 2007, CRA was informed by Veolia that the two (2) roll off boxes that were shipped from 
the Site on March 23, 2007 were still in the 10-day storage program at the Veolia Trade Waste 
Incinerator (TWI) facility.  CRA was told that the roll off boxes, which were to have been transported to 
the Veolia PTA during the week, would instead enter the 10-day storage program for Midwest Sanitary 
Service (Midwest), the waste hauler, on March 30, 2007, before being shipped to the PTA facility during 
the week of April 2, 2007.  The final two (2) roll off boxes remaining at the Site would be delivered to the 
TWI 10-day storage program from the Site on March 30, 2007, then subsequently be accepted into the 
Midwest` 10-day program before being transported to PTA for disposal. 

 

CRA and START Bob Hill were on Site on March 30, 2007 to oversee the shipment of the final two (2) 
roll off boxes with the material from the EZ 4 Loading Dock structure.  Additionally, CRA and START 
Hill monitored the loading and off Site shipment of the remaining drummed wastes at the Site.  A total 
of 37 drums of wastes previously characterized as non-hazardous were transported off Site, along with 
two (2) drums of material recovered from the former Tank 3 during the tank demolition phase.  The 
contents of two (2) of the 37 drums were repacked into 1-cubic yard Gaylord boxes, while two (2) 
additional drums were placed into 85-gallon overpack drums for shipment.  The drums were taken to 
TWI, where eight (8) were scheduled for incineration.  The remaining drums were subsequently 
shipped to PTA for final disposal. 

 

After the shipment of the waste material was completed, CRA and START Hill completed an inspection 
of the area where the oil was noted and conducted an investigation of the manhole discovered on March 
23, 2007, east of the Site entrance.  No apparent change was noted either for the installed Oil Dri® or the 
surface soils in the vicinity. 
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The manhole investigation was completed by lowering a disposable plastic bailer into the uncovered 
opening to the manhole until the apparent bottom of the structure was encountered, removing the bailer 
and observing the contents.  Based on this exercise, the manhole was roughly seven (7) feet deep, 
appeared to have mud and/or sediments along the bottom, and contained roughly six (6) inches of a 
brown, muddy liquid which did not display any signs of an oil layer or visible sheen; 

 

• The primary activities completed during the week of April 2, 2007 involved the development of a 
response strategy/plan to address the situation with the oil at the northeast portion of the Site.  On 
April 2, 2007, OSC Turner contacted The Respondents via e-mail with questions regarding the analytical 
results provided for the liquid sample collected on March 16, 2007.  An initial response was provided 
via e-mail that a formal response would be provided in the form of an Oil Response Plan that was being 
developed.  CRA completed a Site visit on April 5, 2007 to inspect the northeast portion of the Site for 
any changes in conditions.  No notable changes were observed during the inspection which was 
performed with START Bob Hill in attendance; 

 

• For the week of April 9, 2007, the primary focus of Site-related activities was the development of the Oil 
Response Plan and the evaluation of the received contractor bids for oil removal/disposal services.  No 
on Site activities were performed during the week;  

 

• The development of the Oil Response Plan was once again the primary activity for the week of April 16, 
2007.  A Site visit was performed on April 19, 2007 during which an inspection of the northeast corner of 
the site was completed with START Bob Hill.  No notable changes in area conditions were noted.  Also, 
The Respondents submitted the Oil Response Plan to the U.S. EPA for review on April 19, 2007; and 

 

• The activities performed for the Site during the week of April 23, 2007 consisted of attempts to 
tentatively schedule the personnel and services needed to execute the activities discussed in the Oil 
Response Plan that was submitted to U.S. EPA on April 19, 2007.  On April 26, 2007, OSC Turner 
requested that the proposed activities not take place without him being present.  Accordingly, CRA and 
The Respondents subsequently made inquiries of the involved parties as to whether the schedule 
proposed by OSC Turner could be accommodated. 

 

Additional details of the completed activities, including Site maps, are provided in the form of the Weekly 
Summary Reports that are included as Appendices to this report.  Those reports are presented as follows:  
Appendix A – Weekly Summary of Site Activities for March 26 – 30, 2007; Appendix B – Weekly Summary 
of Site Activities for April 2 – 6, 2007; Appendix C – Weekly Summary of Site Activities for April 9 - 13, 
2007; Appendix D – Weekly Summary of Site Activities for April 16 – 20, 2007; and Appendix E – Weekly 
Summary of Site Activities for April 23 – 27, 2007. 
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1.2 SAMPLING AND ANALYSIS 
 
Severn Trent Laboratories (STL) of St. Louis, Missouri replaced RTI Laboratories of Livonia, Michigan (RTI) 
as the laboratory of record for the Removal Action under request by the Respondents.  This request was 
approved by OSC Turner on April 20, 2006.  However, TEK-Lab, Inc. of Collinsville, Illinois has been used 
for the performance of waste characterization sample analysis to assist with/complete waste disposal 
activities. 
 
No samples were collected at the Site during the reporting period.   
 
On March 29, 2007, CRA received electronic copies of the screening results for the samples created by 
Veolia TWI personnel following the March 6, 2007, Veolia drum sampling event.  To recount those 
activities, Veolia personnel collected 27 samples from the 37 drums of non-hazardous wastes at the Site for 
waste characterization/screening purposes.  Those 27 samples were subsequently composited to create 
seven (7) samples which were analyzed at the TWI laboratory.  The resultant screening data was provided 
to CRA, and copies are included with this report as Appendix F. 
 
 
1.3 REMOVAL ACTION WORK 
 
Several actions have been undertaken towards completing the Removal Action at the RRG/Clayton 
Chemical Site during the reporting period.  An outline of the completed actions was discussed above in 
Section 1.1 of this report.  Additional details of the activities performed are presented in the Weekly 
Activity Summaries included as Appendices A through E of this report. 
 
 
2.0 ENCOUNTERED PROBLEMS, RESOLUTIONS, AND ANTICIPATED PROBLEMS 
 
No significant technical problems were encountered during the reporting period.  Similarly, no technical 
problems or issues are anticipated for the upcoming period. 
 
 
3.0 ANALYTICAL DATA GENERATED/RECEIVED 
 
As stated in Section 1.2, no samples were collected at the RRG/Clayton Site during the reporting period.  
Waste screening samples were collected by Veolia personnel on March 6, 2007.  Although a summary of the 
screening data was received by CRA and provided in Status Report # 17, the reports from the screening 
analysis were not received by CRA until March 29, 2007.  As stated previously, those reports are being 
provided as Appendix F of this Status Report. 
 
 
4.0 ANTICIPATED ACTIVITIES FOR UPCOMING REPORT PERIOD 
 
4.1 SITE PLANS 
 
During the upcoming reporting period (April 30, 2007, through May 25, 2007), the following activities are 
anticipated: 
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• Activities discussed in the submitted Oil Response Plan will be initiated;    
  
• Activities related to the U.S. EPA proposed investigation of the Waste Drum Storage (Drum) Building 

loading dock structure will be initiated;  
 
• Miscellaneous Site cleanup activities will be completed, as needed, based on the progress of the 

activities discussed above and weather conditions; and 
 
• Site restoration activities, weather permitting, will be initiated. 
 
 
4.2 SAMPLING AND ANALYSIS 
 
No sampling is anticipated during the upcoming reporting period.   
 
 
4.3 REMOVAL ACTION WORK 
 
Among the activities expected to be performed and/or completed during the upcoming report period are 
the removal and investigation of the subsurface oil at the northeast portion of the Site, the investigation of 
the interior of the Drum Building loading dock, and limited Site restoration activities.  An anticipated 
schedule for these activities appears below. 
 
 
5.0 ANTICIPATED SCHEDULE 
 
 Activity  Duration   Expected Start Date 

 
Install Stormwater Control Measures As needed/ongoing April 30, 2007 
 
Continue Technical Design and Construction 
 Scheduling of Proposed Landfill Cap Ongoing/30 days April 30, 2007 
 
 
Initiate the Proposed Oil Response Activities Ongoing/30 days To be determined  
 
Initiate the Proposed Drum Building Loading  
 Dock Investigation Activities Ongoing/30 days To be determined  
 
Initiate Site Restoration Activities Ongoing/30 days April 30, 2007 
 
Submit Status Report # 19 1 day May 31, 2007 
 
 
Attachments
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MEMORANDUM 

 

TO: RRG/Clayton Chemical Site Technical Committee REF. NO.: 042192-03 

FROM: Garth Daley/ko/85 DATE: April 30, 2007 

C.C.: Sharon Newlon 
P. Harvey 
R. Shepherd 
B. Schloessler 
M. Sivek 

  

RE: Weekly Summary Of Site Activities For March 26 – 30, 2007 

 
 
Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on 
Monday, December 5, 2005.  These activities are in response to the Solids Removal Action as mandated by the 
Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the RRG/Clayton 
Chemical Soils Site, dated October 28, 2005.  A summary of the activities completed during the sixty-ninth 
week (the period March 26 through March 30, 2007) is presented below. 
 

Date Tasks Activity 
March 26, 2007 Mobilization Activities No activity 
 Project Coordination No on Site START presence due to no scheduled on 

Site activities 
 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006 

 AST Sampling/Cleaning 
Removal 

No on Site activity.  CRA continues discussion with 
Veolia regarding the disposal of drums of tank 3 
contents 

 Drum 
Characterization/Disposal 

No on Site activity.  CRA continues discussion with 
Veolia regarding the disposal of drums of 
non-hazardous materials from the Site 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site  

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 
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Date Tasks Activity 
March 26, 2007 Miscellaneous CRA continues discussions with Veolia regarding 

the disposal of the EZ 4 Loading Dock soils.  CRA 
continues to develop a response plan, including 
securing an oil removal contractor, to address the 
material discovered at the northeast corner of the 
Site  

March 27, 2007 Mobilization Activities No activity 

 Project Coordination  No on Site START presence due to no scheduled on 
Site activities 

 Site Preparation No on Site activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006   

 AST Sampling/Cleaning 
Removal 

CRA continues discussion with Veolia regarding 
the disposal of drums of tank 3 contents 

 Drum 
Characterization/Disposal 

No on Site activity.  CRA continues discussion with 
Veolia regarding the disposal of drums of 
non-hazardous materials from the Site 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 

 Miscellaneous CRA continues discussions with Veolia regarding 
the removal and disposal of the EZ 4 Loading Dock 
soils.  CRA continues to develop a response plan, 
including securing an oil removal contractor, to 
address the material discovered at the northeast 
corner of the Site 

March 28, 2007 Mobilization Activities No activity 
 Project Coordination  No on Site START presence due to no scheduled on 

Site activities.  START Bob Hill was contacted by 
e-mail and told of planned Site visit on March 30, 
2007 

 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006 

 AST Sampling/Cleaning 
Removal 

No on Site activity.  CRA continues discussion with 
Veolia regarding the disposal of drums of tank 3 
contents 
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Date Tasks Activity 
March 28, 2007 Drum 

Characterization/Disposal 
No on Site activity.  CRA continues discussion with 
Veolia regarding the disposal of drums of 
non-hazardous materials from the Site 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 

 Miscellaneous CRA continues discussions with Veolia regarding 
the removal and disposal of the EZ 4 Loading Dock 
soils.  CRA continues to develop a response plan, 
including securing an oil removal contractor, to 
address the material discovered at the northeast 
corner of the Site 

March 29, 2007 Mobilization Activities No activity 
 Project Coordination No on Site START presence due to no scheduled on 

Site activities.  START Bob Hill was contacted via 
telephone regarding CRA’s expected schedule for 
the planned March 30, 2007 Site visit 

 Site Preparation No activity  
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006  

 AST Sampling/Cleaning 
Removal 

No on Site activity.  CRA schedules the removal of 
the drums of tank 3 material with Veolia for March 
30, 2007 

 Drum 
Characterization/Disposal 

No on Site activity.  CRA schedules drum removal 
activities with Veolia for March 30, 2007.  CRA 
received a copy of the screening results from the 28 
drum samples collected by Veolia on March 6, 2007 
from the 37 drums of non-hazardous materials at 
the Site 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 
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Date Tasks Activity 
March 29, 2007 Miscellaneous CRA continues discussions with Veolia regarding 

the removal and disposal of the EZ 4 Loading Dock 
soils.  CRA continues to develop a response plan, 
including securing an oil removal contractor, to 
address the material discovered at the northeast 
corner of the Site.  CRA also schedules an on Site 
meeting with one potential oil removal contractor 
for March 30, 2006 

March 30, 2007 Mobilization Activities CRA mobilized to the Site 
 Project Coordination START Bob Hill was on Site to observe Site 

activities.  The Respondents submitted Status 
Report # 17 to USEPA/OSC Turner via e-mail 

 Site Preparation No activity  
 Asbestos Abatement 

 
No activity.  Abatement activities were completed 
on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006   

 AST Sampling/Cleaning 
Removal 

2 drums of tank 3 materials were shipped off Site 
for disposal 

 Drum 
Characterization/Disposal 

37 drums of non-hazardous wastes, including 4 
drums that were repackaged into 2 1-yd3 Gaylord 
boxes and 2 85-gallon over pack drums, were 
shipped offsite for disposal 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 

 Miscellaneous CRA oversaw the shipment of the final 2 roll off 
boxes containing EZ 4 Loading Dock materials.   A 
total of 8 roll off boxes containing roughly 110 tons 
of materials were sent to the Veolia Port Arthur, TX 
facility for disposal in 4 weekly shipments of 2 
boxes per week.  CRA also completed the weekly 
Hazardous Waste Inspection of the roll off box 
staging area.  No notable change in area conditions 
was noted.  CRA performed an inspection of the 
area where oil was discovered/Oil Dry® was 
installed on the surrounding area.  No changes in 
area conditions were noted.  Also, CRA met with an 
oil removal contractor to continue development of 
an oil response plan/strategy 

 
If you have any questions about the information provided in this memorandum, please contact Garth Daley 
(773-380-9933 or 708-203-8672), or Phil Harvey (773-380-9933) for clarification. 
 

Attachment 



gdaley
Polygonal Line

gdaley
Rectangle

gdaley
Rectangle

gdaley
Oval

gdaley
Oval

gdaley
Rectangle

gdaley
Rectangle

gdaley
Line

gdaley
Rectangle

gdaley
Rectangle

gdaley
Oval

gdaley
Text Box
Overall area of potential oil impact

gdaley
Text Box
Approximate Oil Dry area

gdaley
Text Box
Partially buried manhole

gdaley
Text Box
Opening exposing subsurface oil



 
 

APPENDIX B 
 

WEEKLY SUMMARY OF SITE ACTIVITIES FOR APRIL 2 – 6, 2007 
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TO: RRG/Clayton Chemical Site Technical Committee REF. NO.: 042192-03 

FROM: Garth Daley/ko/84 DATE: April 30, 2007 

C.C.: Sharon Newlon 
P. Harvey 
R. Shepherd 
B. Schloessler 
M. Sivek 

  

RE: Weekly Summary Of Site Activities For April 2 – 6, 2007 

 
 
Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on 
Monday, December 5, 2005.  These activities are in response to the Solids Removal Action as mandated by 
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the 
RRG/Clayton Chemical Soils Site, dated October 28, 2005.  A summary of the activities completed during 
the seventieth week (the period April 2 through April 6, 2007) is presented below. 
 

Date Tasks Activity 
April 2, 2007 Mobilization Activities No activity 
 Project Coordination No on Site START presence due to no scheduled on 

Site activities.  The Respondents were contacted by 
OSC Kevin Turner via e-mail regarding the 
analytical results from the March 16, 2007, oil 
sample.  OSC Turner had questions about data 
presented.  The Respondents informed OSC Turner 
via e-mail that his questions and concerns would be 
addressed in the Response Plan that was being 
developed for his review 

 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006 

 AST Sampling/Cleaning 
Removal 

No on Site activity.  Tank removal/disposal 
activities were completed on March 30, 2007 

 Drum 
Characterization/Disposal 

No on Site activity.  Drum shipment activities were 
completed on March 30, 2007 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site  
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Date Tasks Activity 
April 2, 2007 Process Equipment 

Decommissioning 
No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 

 Miscellaneous CRA continues to develop a response plan, 
including securing an oil removal contractor, to 
address the material discovered at the northeast 
corner of the Site.  CRA received the first bid 
response from the four removal contractors 
contacted  

April 3, 2007 Mobilization Activities No activity 

 Project Coordination  No on Site START presence due to no scheduled on 
Site activities 

 Site Preparation No on Site activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006   

 AST Sampling/Cleaning 
Removal 

No on Site activity.  Tank removal/disposal 
activities were completed on March 30, 2007 

 Drum 
Characterization/Disposal 

No on Site activity.  Drum shipment activities were 
completed on March 30, 2007 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 

 Miscellaneous CRA continues to develop a response plan, 
including securing an oil removal contractor, to 
address the material discovered at the northeast 
corner of the Site 

April 4, 2007 Mobilization Activities No activity 
 Project Coordination  No on Site START presence due to no scheduled on 

Site activities.  START Bob Hill was contacted by 
telephone and told of the planned Site visit on April 
5, 2007 

 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006 

 AST Sampling/Cleaning 
Removal 

No on Site activity.  Tank removal/disposal 
activities were completed on March 30, 2007 

 Drum 
Characterization/Disposal 

No on Site activity.  Drum shipment activities were 
completed on March 30, 2007 
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Date Tasks Activity 
April 4, 2007 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 

been removed and shipped off Site 
 Process Equipment 

Decommissioning 
No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 

 Miscellaneous CRA continues to develop a response plan, 
including securing an oil removal contractor, to 
address the material discovered at the northeast 
corner of the Site.  CRA received the second bid 
response from the contacted oil removal contractors 

April 5, 2007 Mobilization Activities CRA mobilized to the Site 
 Project Coordination START Bob Hill was on Site to observe activities 
 Site Preparation No activity  
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006  

 AST Sampling/Cleaning 
Removal 

No on Site activity.  Tank removal/disposal 
activities were completed on March 30, 2007 

 Drum 
Characterization/Disposal 

No on Site activity.  Drum shipment activities were 
completed on March 30, 2007 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 

 Miscellaneous CRA continues to develop a response plan, 
including securing an oil removal contractor, to 
address the material discovered at the northeast 
corner of the Site.  CRA received the third bid 
response from the contacted oil removal 
contractors.  CRA performed an inspection of the 
area where oil was discovered/Oil Dry® was 
installed on the surrounding area.  No changes in 
area conditions were noted 

April 6, 2007 Mobilization Activities No activity 
 Project Coordination No on Site START presence due to no scheduled on 

Site activities 
 Site Preparation No activity  
 Asbestos Abatement 

 
No activity.  Abatement activities were completed 
on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006   

 AST Sampling/Cleaning 
Removal 

No on Site activity.  Tank removal/disposal 
activities were completed on March 30, 2007 
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Date Tasks Activity 
April 6, 2007 Drum 

Characterization/Disposal 
No on Site activity.  Drum shipment activities were 
completed on March 30, 2007 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 

 Miscellaneous CRA continues to develop a response plan, 
including securing an oil removal contractor, to 
address the material discovered at the northeast 
corner of the Site 

 
If you have any questions about the information provided in this memorandum, please contact Garth Daley 
(773-380-9933 or 708-203-8672), or Phil Harvey (773-380-9933) for clarification. 
 
Attachment 
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APPENDIX C 
 

WEEKLY SUMMARY OF SITE ACTIVITIES FOR APRIL 9 – 13, 2007 

 



 

 

 
8615 W. Bryn Mawr Avenue, Chicago, Illinois   60631 
Telephone: (773) 380-9933 Fax: (773) 380-6421 
www.CRAworld.com 

 
 

EQUAL EMPLOYMENT OPPORTUNITY EMPLOYER   
 

MEMORANDUM 
 

TO: RRG/Clayton Chemical Site Technical Committee REF. NO.: 042192-03 

FROM: Garth Daley/ko/86 DATE: April 30, 2007 

C.C.: Sharon Newlon 
P. Harvey 
R. Shepherd 
B. Schloessler 
M. Sivek 

  

RE: Weekly Summary Of Site Activities For April 9 – 13, 2007 

 
 
Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on 
Monday, December 5, 2005.  These activities are in response to the Solids Removal Action as mandated by 
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the 
RRG/Clayton Chemical Soils Site, dated October 28, 2005.  A summary of the activities completed during 
the seventy-first week (the period April 9 through April 13, 2007) is presented below. 
 

Date Tasks Activity 
April 9, 2007 Mobilization Activities No activity 
 Project Coordination No on Site START presence due to no scheduled on 

Site activities 
 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006 

 AST Sampling/Cleaning 
Removal 

No on Site activity.  Tank removal/disposal 
activities were completed on March 30, 2007 

 Drum 
Characterization/Disposal 

No on Site activity.  Drum shipment activities were 
completed on March 30, 2007 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site  

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 
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Date Tasks Activity 
April 9, 2007 Miscellaneous CRA continues to develop a response plan, 

including securing an oil removal contractor, to 
address the material discovered at the northeast 
corner of the Site.  CRA received updated bid 
responses from 2 of the 3 contractors to address an 
alternate disposal strategy  

April 10, 2007 Mobilization Activities No activity 

 Project Coordination  No on Site START presence due to no scheduled on 
Site activities 

 Site Preparation No on Site activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006   

 AST Sampling/Cleaning 
Removal 

No on Site activity.  Tank removal/disposal 
activities were completed on March 30, 2007 

 Drum 
Characterization/Disposal 

No on Site activity.  Drum shipment activities were 
completed on March 30, 2007 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 

 Miscellaneous CRA continues to develop a response plan, 
including securing an oil removal contractor, to 
address the material discovered at the northeast 
corner of the Site 

April 11, 2007 Mobilization Activities No activity 
 Project Coordination  No on Site START presence due to no scheduled on 

Site activities.  U.S. EPA contacted The Respondents 
regarding the status of a response to OSC Kevin 
Turner’s April 2, 2007 questions/comments related 
to the oil.  The Respondents informed U.S. EPA that 
a formal response was being developed in the form 
of a Response Plan.  In addition, the dialog between 
The Respondents and U.S. EPA also included the 
possible approval of the proposed conceptual 
landfill cap design and UAO 

 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006 

 AST Sampling/Cleaning 
Removal 

No on Site activity.  Tank removal/disposal 
activities were completed on March 30, 2007 



CRA MEMORANDUM Page 3

 
 

 
  
 

Date Tasks Activity 
April 11, 2007 Drum 

Characterization/Disposal 
No on Site activity.  Drum shipment activities were 
completed on March 30, 2007 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 

 Miscellaneous CRA continues to develop a response plan, 
including securing an oil removal contractor, to 
address the material discovered at the northeast 
corner of the Site 

April 12, 2007 Mobilization Activities No activity 
 Project Coordination No on Site START presence due to no scheduled on 

Site activities 
 Site Preparation No activity  
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006  

 AST Sampling/Cleaning 
Removal 

No on Site activity.  Tank removal/disposal 
activities were completed on March 30, 2007 

 Drum 
Characterization/Disposal 

No on Site activity.  Drum shipment activities were 
completed on March 30, 2007 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 

 Miscellaneous CRA continues to develop a response plan, 
including securing an oil removal contractor, to 
address the material discovered at the northeast 
corner of the Site.  CRA received bids for an 
alternate investigation method to define area 
conditions   

April 13, 2007 Mobilization Activities No activity 
 Project Coordination No on Site START presence due to no scheduled on 

Site activities 
 Site Preparation No activity  
 Asbestos Abatement 

 
No activity.  Abatement activities were completed 
on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006   

 AST Sampling/Cleaning 
Removal 

No on Site activity.  Tank removal/disposal 
activities were completed on March 30, 2007 
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Date Tasks Activity 
April 13, 2007 Drum 

Characterization/Disposal 
No on Site activity.  Drum shipment activities were 
completed on March 30, 2007 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 

 Miscellaneous CRA continues to develop a response plan, 
including securing an oil removal contractor, to 
address the material discovered at the northeast 
corner of the Site 

 
If you have any questions about the information provided in this memorandum, please contact Garth Daley 
(773-380-9933 or 708-203-8672), or Phil Harvey (773-380-9933) for clarification. 
 
Attachment 
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APPENDIX D 
 

WEEKLY SUMMARY OF SITE ACTIVITIES FOR APRIL 16 – 20, 2007 
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EQUAL EMPLOYMENT OPPORTUNITY EMPLOYER   
 

MEMORANDUM 
 

TO: RRG/Clayton Chemical Site Technical Committee REF. NO.: 042192-03 

FROM: Garth Daley/lg/87 DATE: April 30, 2007 

C.C.: Sharon Newlon 
P. Harvey 
R. Shepherd 
B. Schloessler 
M. Sivek 

  

RE: Weekly Summary Of Site Activities For April 16 – 20, 2007 

 
 
Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on 
Monday, December 5, 2005.  These activities are in response to the Solids Removal Action as mandated by 
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the 
RRG/Clayton Chemical Soils Site, dated October 28, 2005.  A summary of the activities completed during 
the seventy-second week (the period April 16 through April 20, 2007) is presented below. 
 

Date Tasks Activity 
April 16, 2007 Mobilization Activities No activity 
 Project Coordination No on Site START presence due to no scheduled on 

Site activities 
 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006 

 AST Sampling/Cleaning 
Removal 

No on Site activity.  Tank removal/disposal 
activities were completed on March 30, 2007 

 Drum 
Characterization/Disposal 

No on Site activity.  Drum shipment activities were 
completed on March 30, 2007 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site  

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 

April 16, 2007 Miscellaneous CRA continues to develop a response plan, 
including securing an oil removal contractor, to 
address the material discovered at the northeast 
corner of the Site  
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Date Tasks Activity 
April 17, 2007 Mobilization Activities No activity 

 Project Coordination  No on Site START presence due to no scheduled on 
Site activities 

 Site Preparation No on Site activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006   

 AST Sampling/Cleaning 
Removal 

No on Site activity.  Tank removal/disposal 
activities were completed on March 30, 2007 

 Drum 
Characterization/Disposal 

No on Site activity.  Drum shipment activities were 
completed on March 30, 2007 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 

 Miscellaneous CRA continues to develop a response plan, 
including securing an oil removal contractor, to 
address the material discovered at the northeast 
corner of the Site 

April 18, 2007 Mobilization Activities No activity 
 Project Coordination  No on Site START presence due to no scheduled on 

Site activities.  START Bob Hill was informed via 
telephone of the planned April 19th Site visit 

 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006 

 AST Sampling/Cleaning 
Removal 

No on Site activity.  Tank removal/disposal 
activities were completed on March 30, 2007 

 Drum 
Characterization/Disposal 

No on Site activity.  Drum shipment activities were 
completed on March 30, 2007 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 
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Date Tasks Activity 
April 18, 2007 Miscellaneous CRA continues to develop a response plan, 

including securing an oil removal contractor, to 
address the material discovered at the northeast 
corner of the Site.  CRA received an updated bid 
response from one of the contacted vendors to 
reflect a possible alternate disposal scenario.  CRA 
also receives additional information for developing 
a formal response to the questions raised by OSC 
Turner in his April 2, 2007 e-mail  

April 19, 2007 Mobilization Activities CRA mobilized to the Site 
 Project Coordination START Bob Hill was on Site to observe Site 

activities.  The Respondents submitted an Oil 
Response Plan to U.S. EPA/OSC Kevin Turner 
proposing proposed activities to address the 
discovered subsurface oil 

 Site Preparation No activity  
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006  

 AST Sampling/Cleaning 
Removal 

No on Site activity.  Tank removal/disposal 
activities were completed on March 30, 2007 

 Drum 
Characterization/Disposal 

No on Site activity.  Drum shipment activities were 
completed on March 30, 2007 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 

 Miscellaneous CRA performed an inspection of the area where oil 
was discovered/Oil Dry® was installed on the 
surrounding area.  No changes in area conditions 
were noted 

April 20, 2007 Mobilization Activities No activity 
 Project Coordination No on Site START presence due to no scheduled on 

Site activities 
 Site Preparation No activity  
 Asbestos Abatement 

 
No activity.  Abatement activities were completed 
on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006   

 AST Sampling/Cleaning 
Removal 

No on Site activity.  Tank removal/disposal 
activities were completed on March 30, 2007 
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Date Tasks Activity 
April 20, 2007 Drum 

Characterization/Disposal 
No on Site activity.  Drum shipment activities were 
completed on March 30, 2007 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 

 Miscellaneous No activity 
 
If you have any questions about the information provided in this memorandum, please contact Garth Daley 
(773-380-9239 or 708-203-8672), or Phil Harvey (773-380-9246) for clarification. 
 
Attachment 
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APPENDIX E 
 

WEEKLY SUMMARY OF SITE ACTIVITIES FOR APRIL 23 – 27, 2007 
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EQUAL EMPLOYMENT OPPORTUNITY EMPLOYER   
 

MEMORANDUM 
 

TO: RRG/Clayton Chemical Site Technical Committee REF. NO.: 042192-03 

FROM: Garth Daley/lg/88 DATE: April 30, 2007 

C.C.: Sharon Newlon 
P. Harvey 
R. Shepherd 
B. Schloessler 
M. Sivek 

  

RE: Weekly Summary Of Site Activities For April 23 – 27, 2007 

 
 
Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on 
Monday, December 5, 2005.  These activities are in response to the Solids Removal Action as mandated by 
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the 
RRG/Clayton Chemical Soils Site, dated October 28, 2005.  A summary of the activities completed during 
the seventy-third week (the period April 23 through April 27, 2007) is presented below. 
 

Date Tasks Activity 
April 23, 2007 Mobilization Activities No activity 
 Project Coordination No on Site START presence due to no scheduled on 

Site activities 
 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006 

 AST Sampling/Cleaning 
Removal 

No on Site activity.  Tank removal/disposal 
activities were completed on March 30, 2007 

 Drum 
Characterization/Disposal 

No on Site activity.  Drum shipment activities were 
completed on March 30, 2007 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site  

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 

 Miscellaneous No activity 
April 24, 2007 Mobilization Activities No activity 
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Date Tasks Activity 
April 24, 2007 Project Coordination  No on Site START presence due to no scheduled on 

Site activities 
 Site Preparation No on Site activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006   

 AST Sampling/Cleaning 
Removal 

No on Site activity.  Tank removal/disposal 
activities were completed on March 30, 2007 

 Drum 
Characterization/Disposal 

No on Site activity.  Drum shipment activities were 
completed on March 30, 2007 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 

 Miscellaneous No activity 
April 25, 2007 Mobilization Activities No activity 
 Project Coordination  No on Site START presence due to no scheduled on 

Site activities 
 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006 

 AST Sampling/Cleaning 
Removal 

No on Site activity.  Tank removal/disposal 
activities were completed on March 30, 2007 

 Drum 
Characterization/Disposal 

No on Site activity.  Drum shipment activities were 
completed on March 30, 2007 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 

 Miscellaneous No activity 
April 26, 2007 Mobilization Activities No activity 
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Date Tasks Activity 
April 26, 2007 Project Coordination No on Site START presence due to no scheduled on 

Site activities.  U.S. EPA/OSC Kevin Turner 
acknowledged receipt of the Oil Response Plan 
submitted on April 19, 2007.  Additionally, OSC 
Turner requested that the proposed activities be 
completed with him on Site, and proposed a 
possible timeframe.  OSC Turner also made a 
suggestion regarding project oversight by The 
Respondents to facilitate completion of the 
proposed actions 

 Site Preparation No activity  
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006  

 AST Sampling/Cleaning 
Removal 

No on Site activity.  Tank removal/disposal 
activities were completed on March 30, 2007 

 Drum 
Characterization/Disposal 

No on Site activity.  Drum shipment activities were 
completed on March 30, 2007 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 

 Miscellaneous CRA/The Respondents begin making inquiries to 
determine the possibility of accommodating OSC 
Turner’s scheduling request regarding the response 
to the subsurface oil situation 

April 27, 2007 Mobilization Activities No activity 
 Project Coordination No on Site START presence due to no scheduled on 

Site activities 
 Site Preparation No activity  
 Asbestos Abatement 

 
No activity.  Abatement activities were completed 
on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006   

 AST Sampling/Cleaning 
Removal 

No on Site activity.  Tank removal/disposal 
activities were completed on March 30, 2007 

 Drum 
Characterization/Disposal 

No on Site activity.  Drum shipment activities were 
completed on March 30, 2007 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 
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Date Tasks Activity 
April 27, 2007 Miscellaneous CRA/The Respondents continue making inquiries 

to determine the possibility of accommodating OSC 
Turner’s scheduling request regarding the response 
to the subsurface oil situation 

 
If you have any questions about the information provided in this memorandum, please contact Garth Daley 
(773-380-9239 or 708-203-8672), or Phil Harvey (773-380-9246) for clarification. 
 
Attachment 
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APPENDIX F 
 

VEOLIA ANALYTICAL REPORTS 
(COMPOSITE SAMPLES [7] FROM MARCH 6, 2007 DRUM SAMPLES [27]) 

 
 

 



TWI LABORATORY ANALYSIS REPORT 
This report has been prepared for the evcluslve use and benefit of Onyx Environmental Services. No representation concerning sample validity or analytical 
accuracy or completeness is hereby made to any other person receiving his report This sample was collected according to applicable SW-846 procedures. 

Liquids (>5% Free Liquid) Solids (6% Free Liquid) 

Certification: Except as explicitly noted all a;lalytical data reported above were obtained under my direction and supervision: Sample collectiqn. 
preservation and analytical methods are as required by the TWI Waste Analysis Plan. This laboratory follows a quality assurance'program. 



Certification: Except as explicitly noted all analytical data reported above were obtained under my direction and supervision: Sample collection, 
preservation and analytical methods are as required by the TWI Waste Analysis Plan. This laboratory follows a quality assuranceprogram. 
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This repolt has been prepared for the exclusive use and benefit of Onyx Environmental Services. ~o're~resentation concerning sample validity or analytical 
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This report has been prepared forthe exclusive use and benefit of Onyx Environmental Services. No representation concerning sample validity or analytical 

accuracyor completeness is hereby made to any other person receiving this report This sample was collecled according to applicable SW-846 procedures. 

Liquids (>5% Free Liquid) Solids (6% Free Liquid) 
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Certification: Except as explicitly noted all analytical data reported above were obtained under my direction and supervision: Sample collectign, 

preservation and analytical methods are as required by the TWI Waste Ahalysis Plan. This laboratory follows a quality assurance program. 
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TWI LABORATORY ANALYSIS REPORT ( 3  $6 SqY 
This report has been prepared for the excluslve use and benefit of Onyx Environmental Services. No representation concerning sample validity or analytical 
accuracy or completeness is hereby made to any other person receiving this report This sample was collected According to applicable SW-846 procedures. 

Liquids (>5% Free Liquidk Solids (-3% Free Liquid) 

Analysis Approved By: 

Generator: 
Description: 
Profile 

Isampled By: 

Certification: Except as- explicitly noted all analytical data reported above were obtained under my direction and supervision: Sample collection. 
preservation and analytical methods are as required by the TWI Waste Ahalysis Plan. This laboratory follows a quality assuranceprogram. 
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accuracy or mmpleteness is hereby made to any other person receiving Ulis report This sample was collecled according to applicable SW-846 procedures. 
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Certification: Except as' explicitly noted all analytical data reported above were obtained under my direction and supervision: Sample collection, 
preservation and analytical methods are as required by the TWI Waste Analysis Plan. This laboratory follows a quality assurance program. 
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Analysis Approved By: Date: 3 -2/-rn 

FkkI. Formby, Lab Manager 
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preservation and analytical methods are as required by the TWI Waste Ahalysis Plan. This laboratory follows a quality assurance'program. 

Generator: 
~escr i~ t ion :  
Profile 
Sampled By: 

I I I 
Compat: 

I-, 

H20 Diesel Toluene ~ l e n d ~ a n k  

,k3, d, 1 b. 25.27 [ ~ L L I  LI Dvodu&) 

34b44~,.  '- 

. . 

Comments: 

Analysis Approved By: . . Date: 
. H. Formby, Lab Manager 

Sample# I O.?/Z07 s 
Date Sampled: 
Date Received: . 




